

SECRET
MONTHLY REPORT

25X1

PAR 224

2 Oct 64

SUBJECT: 3 - 15X Fluid Gate Enlarger

TASK/PROBLEM

1. Develop and fabricate an enlarger having continuously variable magnification from 3 to 15X for 70mm square negative gate size. Print sizes to range 40 x 40 inches on cut sheet stock.

DISCUSSION

2. Work is proceeding with close correlation to that on PAR 202. Effort this period has been on:

a. Vacuum Platen and Carriage: Design layouts for the platen and its carriage are about 50 percent complete. The requirements for a rigid, lightweight structure which can be transported easily to accurately known positions are, we believe, being met. Light metal castings are being considered. A motor-blower unit to evacuate the platen has been ordered.

b. Negative Transport: Fabrication of the mockup is complete and preliminary alignment and film tracking tests were started. A ball-spline support for the film spool outrigger arm proved unsatisfactory due to deflection under load and helix in the spline shaft.

c. Lens Design: Preliminary design data for one of the color lenses appear quite encouraging.

Declass Review by NGA.

GROUP 1
Excluded from automatic
downgrading and declassification

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100040015-1

SECRET

SECRET

PAR 224

2 Oct 64

PLANNED ACTIVITY

3. Effort in the next period will be:
 - a. Continue the vacuum platen and carriage design and possibly release some parts of the breadboard model for fabrication.
 - b. Modify and further test the negative transport breadboard.
 - c. Order the mount design and sample lens fabrication for at least four of the monochromatic lenses.

GROUP 1

Excluded from automatic downgrading and declassification

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100040015-1

SECRET